Dec. 2001
Status

Title V Permit Issuance Commitment Progress
Region 5 States

1* milestone

2" milestone

3" milestone

Final milestone

355 outof 733
applications
remaining

6/1/02
Goal: 53 (15%)
Processed: 74 (21%)

12/1/02
Goal: 177 (50%)
Processed: 204 (57 %)

6/1/03
Goal: 230 (65%)
Processed:

234 (66%)

12/1/03
Goal: 355 (100%)
Processed:

348 (98%)

211 out of 762
applications
remaining

6/30/02
Goal: 73 (35%)
Processed: 55 (26%)

12/31/02
Goal: 140 (66%)
Processed: 77 (36%)

6/30/03

12/31/03
Goal: 211 (100%)
Processed:

123 (58%)

167 out of 519
applications
remaining

6/1/02
Goal: 33 (20%)
Processed: 43 (26%)

12/1/02
Goal: 83 (50%)
Processed: 85 (51%)

6/1/03
Goal: 116 (70%)
Processed:

112 (67%)

12/1/03
Goal: 167 (100%)
Processed:

153 (92%)

133 out of 345
applications
remaining

6/1/02
Goal: 20 (15%)
Processed: 21 (15%)

12/1/02
Goal: 66 (50%)
Processed: 66 (50%)

6/1/03
Goal: 98 (74%)
Processed:

82 (62%)

12/1/03
Goal: 133 (100%)
Processed:

93 (70%)

351 outof 728
applications
remaining

6/1/02
Goal: 87 (25%)
Processed: 88 (25%)

1/1/03
Goal: 175 (50%)
Processed: 183 (52%)

5/1/03
Goal: 263 (75%)
Processed:

232 (66%)

12/31/03
Goal: 351 (100%)
Processed:

270 (77%)

EPAdid not officially require Wisconsin and Indiana to develop a permitissuance schedule because these states
did not receive public comments on the lack of permitissuance.
The Indiana schedule in the table above is an internal state schedule.

EPAis working with Wisconsin to develop a permitissuance schedule.
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